



Filter Pane

Project id

PRJ-2023-001

Visualization Pane

General Stats

PRJ-2023-001

-18.29K

Procurement savings

3

Total bid count under project

-3.02%

Saving pct under procurement

2

Rejected bid count

Breakdown Chart

Project id	Bid amount	Plan proc. estimated value (Awarded)	Awarded bid amount	Rejected bid amount	Procurement savings (Awarded)
PRJ-2023-001	1,768,676.36	606,527.91			-18,287.21
EV-2023-001	1,768,676.36	606,527.91			-18,287.21
PROC-2023-0001	1,768,676.36	606,527.91			-18,287.21
BID-2023-00001	609,582.53			609,582.53	
BID-2023-00002	534,278.71			534,278.71	
BID-2023-00003	624,815.12	606,527.91	624,815.12		-18,287.21
Total	1,768,676.36	606,527.91			-18,287.21



Filter Pane

Department id

ODJ-003



Project id

PRJ-2023-001



Visualization Pane

Project Info

PRJ-2023-001

Završeno

Project status

Nema

EU programme

ODJ-003

Department id

87.02%

Realization pct.

Breakdown Chart

department_id	Budget plan amount	Total cont. value (Amend)	Awarded bid	Total invoiced amount	Total paid amount	EU share pct.	Cont. pct. (Budget Surp)
▣ ODJ-003	689,000.00	698,310.02	624,815.12	607,680.86	607,680.86	78.93%	101.35%
▣ PRJ-2023-001	689,000.00	698,310.02	624,815.12	607,680.86	607,680.86	78.93%	101.35%
PROC-2023-0001	689,000.00	698,310.02	624,815.12	607,680.86	607,680.86	78.93%	101.35%
Total	689,000.00	698,310.02	624,815.12	607,680.86	607,680.86	78.93%	101.35%

Department Hierarchy

Invoice amount	Payment status	Invoice status	Days late	
ODJ-003	607,680.86	Plaćeno	Plaćeno	239
PRJ-2023-001	607,680.86	Plaćeno	Plaćeno	239
CON-2023-0001	607,680.86	Plaćeno	Plaćeno	239
PO-2023-00001	72,798.13	Plaćeno	Plaćeno	2
INV-2023-000001	72,798.13	Plaćeno	Plaćeno	2
PO-2023-00002	109,610.34	Plaćeno	Plaćeno	15
INV-2023-000002	109,610.34	Plaćeno	Plaćeno	15
PO-2023-00003	73,237.87	Plaćeno	Plaćeno	62
INV-2023-000003	25,064.16	Plaćeno	Plaćeno	14
INV-2023-000004	22,330.88	Plaćeno	Plaćeno	31
INV-2023-000005	25,842.83	Plaćeno	Plaćeno	17
PO-2023-00004	67,209.33	Plaćeno	Plaćeno	81
INV-2023-000006	22,598.61	Plaćeno	Plaćeno	14
INV-2023-000007	24,045.89	Plaćeno	Plaćeno	37
INV-2023-000008	20,564.83	Plaćeno	Plaćeno	30
PO-2023-00005	75,561.36	Plaćeno	Plaćeno	39
INV-2023-000009	40,958.57	Plaćeno	Plaćeno	27
INV-2023-000010	34,602.79	Plaćeno	Plaćeno	12
PO-2023-00006	64,433.65	Plaćeno	Plaćeno	26
INV-2023-000011	35,233.37	Plaćeno	Plaćeno	22
INV-2023-000012	29,200.28	Plaćeno	Plaćeno	4
PO-2023-00007	144,830.18	Plaćeno	Plaćeno	14
INV-2023-000013	65,810.87	Plaćeno	Plaćeno	-3
INV-2023-000014	79,019.31	Plaćeno	Plaćeno	17
Total	607,680.86	Plaćeno	Plaćeno	239